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ESTIMATE RUN 01/11/2017

ESTIMATE SUMMARY 22:01:51

CONTID: C19565         ESTIMATE NO: 0009 PROG 2005

PCN: 19565-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS(SH21) WIDENING-FOUNTAIN TO PLATTE PERCENT TIME:

PROJECT NO: STM021A-003                   

POWERS(SH21) WIDENING-FOUNTAIN

NAME OF ROAD: SH21 Powers Blvd.

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,984,918.38 PARTICIPATING $ $ 202,472.46

AWARD PROJECT AMT: 4,784,364.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -6,157.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.33

WORK DAYS

WORK DAYS

96.88%

155,635.30

202,472.46

196,314.86

196,314.86

$

$

$

$

4,829,283.08

0.00

4,829,283.08

0.00

4,829,283.08

-71,765.47

0.00

4,757,517.61

0.00

AMOUNT DUE 4,757,517.61 196,314.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 196,314.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

118.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/01/201612/30/2016

11/12/2015

12/02/2015

12/22/2015

03/01/2016
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PCN: 19565-BID    ESTIMATE RUN 01/11/2017

PROJECT: STM021A-003                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

85,000.001.000

0.00

1.000

L S 

85,000.00000

0010 Removal of Tree 30.000

0.000

202-00010  
 

7,500.0030.000

0.00

30.000

EACH

250.00000

0015 Removal of Riprap 175.000

0.000

202-00027  
 

2,187.50175.000

0.00

175.000

SY  

12.50000

0020 Removal of Pipe 121.000

0.000

202-00035  
 

3,025.00121.000

0.00

121.000

LF  

25.00000

0025 Removal of End Section 5.000

1.000

202-00037  
 

1,200.006.000

200.00

6.000

EACH

200.00000

0030 *Removal of Electrical Equipment 2,340.000

0.000

202-00045  
 

5,850.002,340.000

0.00

2,340.000

LF  

2.50000

0035 *Removal of Delineator 0.000

12.000

202-00090  
 

60.0012.000

60.00

12.000

EACH

5.00000

0040 Removal of Concrete Median Cover Material 102.000

0.000

202-00190  
 

612.00102.000

0.00

102.000

SY  

6.00000

0045 Removal of Curb and Gutter 1,543.000

0.000

202-00203  
 

12,344.001,543.000

0.00

1,543.000

LF  

8.00000

0050 Removal of Concrete Pavement 2,030.670

145.330

202-00210  
 

32,640.002,176.000

2,179.95

2,176.000

SY  

15.00000

0055 Removal of Asphalt Mat 13,714.000

0.000

202-00220  
 

43,884.8013,714.000

0.00

13,714.000

SY  

3.20000
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PCN: 19565-BID    ESTIMATE RUN 01/11/2017

PROJECT: STM021A-003                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 2,100.000

0.000

202-00240  
 

5,460.002,100.000

0.00

2,100.000

SY  

2.60000

0065 *Removal of Pavement Marking 0.000

9,098.000

202-00250  
 

19,105.809,098.000

19,105.80

9,098.000

SF  

2.10000

0070 *Removal of Light Standard Foundation 12.000

1.000

202-00705  
 

4,810.0013.000

370.00

13.000

EACH

370.00000

0075 *Removal of Ground Sign 6.000

23.000

202-00810  
 

1,508.0029.000

1,196.00

29.000

EACH

52.00000

0080 *Removal of Sign Panel 0.000

12.000

202-00821  
 

624.0012.000

624.00

12.000

EACH

52.00000

0085 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

9,300.001.000

0.00

1.000

L S 

9,300.00000

0090 Removal of End Anchorage 2.000

0.000

202-01300  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0095 Clean Culvert 5.000

0.000

202-04002  
 

12,500.005.000

0.00

5.000

EACH

2,500.00000

0100 *Embankment Material (Complete In Place) 19,060.000

0.000

203-00060  
 

238,250.0019,060.000

0.00

19,060.000

CY  

12.50000

0105 Blading 60.000

23.000

203-01500  
 

12,865.0083.000

3,565.00

83.000

HOUR

155.00000

0110 Dozing 58.000

0.000

203-01550  
 

9,280.0058.000

0.00

58.000

HOUR

160.00000
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PCN: 19565-BID    ESTIMATE RUN 01/11/2017

PROJECT: STM021A-003                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Potholing 60.000

0.000

203-01597  
 

15,000.0060.000

0.00

60.000

HOUR

250.00000

0120 Structure Excavation 27.000

0.000

206-00000  
 

540.0027.000

0.00

27.000

CY  

20.00000

0125 Structure Backfill (Class 2) 20.700

54.300

206-00200  
 

937.5075.000

678.75

75.000

CY  

12.50000

0130 Topsoil 14,120.000

680.000

207-00205  
 

125,800.0014,800.000

5,780.00

14,800.000

CY  

8.50000

0135 *Erosion Log 2,510.000

0.000

208-00005  
 

10,542.002,510.000

0.00

2,510.000

LF  

4.20000

0140 *Silt Fence (Reinforced) 10,492.000

0.000

208-00021  
 

19,934.8010,492.000

0.00

10,492.000

LF  

1.90000

0145 *Rock Check Dam 127.000

0.000

208-00041  
 

62,230.00127.000

0.00

127.000

EACH

490.00000

0150 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0155 *Storm Drain Inlet Protection 3.000

0.000

208-00050  
 

480.003.000

0.00

3.000

EACH

160.00000

0160 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

6,000.004.000

0.00

4.000

EACH

1,500.00000

0165 Removal and Disposal of Sediment (Labor) 68.000

0.000

208-00103  
 

2,720.0068.000

0.00

68.000

HOUR

40.00000



CONTID: C19565         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19565-BID    ESTIMATE RUN 01/11/2017

PROJECT: STM021A-003                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Removal and Disposal of Sediment (Equipment) 58.000

0.000

208-00105  
 

4,350.0058.000

0.00

58.000

HOUR

75.00000

0175 Sweeping (Sediment Removal) 26.000

0.000

208-00106  
 

4,940.0026.000

0.00

26.000

HOUR

190.00000

0180 Erosion Control Supervisor 76.000

0.000

208-00205  
 

2,660.0076.000

0.00

76.000

HOUR

35.00000

0185 *Reset Light Standard 4.000

6.000

210-00750  
 

3,700.0010.000

2,220.00

12.000

EACH

370.00000

0190 *Reset Luminaire 4.000

6.000

210-00760  
 

2,900.0010.000

1,740.00

12.000

EACH

290.00000

0195 *Reset Ground Sign 4.000

20.000

210-00810  
 

6,960.0024.000

5,800.00

27.000

EACH

290.00000

0200 *Reset Sign Panel 2.000

0.000

210-00815  
 

120.002.000

0.00

10.000

EACH

60.00000

0205 Relay Riprap 40.000

39.000

210-02900  
 

2,449.0079.000

1,209.00

79.000

CY  

31.00000

0210 *Seeding (Native) 12.000

16.000

212-00006  
 

14,560.0028.000

8,320.00

28.000

ACRE

520.00000

0215 *Soil Conditioning 12.000

16.000

212-00032  
 

63,000.0028.000

36,000.00

28.000

ACRE

2,250.00000

0220 *Mulching (Weed Free Hay) 12.000

13.800

213-00002  
 

15,996.0025.800

8,556.00

25.800

ACRE

620.00000
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PCN: 19565-BID    ESTIMATE RUN 01/11/2017

PROJECT: STM021A-003                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Mulch Tackifier 1,032.000

1,548.000

213-00061  
 

6,192.002,580.000

3,715.20

2,580.000

LB  

2.40000

0230 *Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

0.000.000

0.00

0.000

EACH

300.00000

0235 *Soil Retention Blanket (Biodegradable Straw/Co conut) 0.000

7,833.000

216-00042  
 

17,232.607,833.000

17,232.60

7,833.000

SY  

2.20000

0240 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

59.00000

0245 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

8.00000

0250 Aggregate Base Course (Class 6) 14,909.820

303.440

304-06000  
 

304,265.2015,213.260

6,068.80

15,213.260

TON 

20.00000

0255 Aggregate Base Course (Special) 22.000

0.000

304-09000  
 

880.0022.000

0.00

22.000

CY  

40.00000

0260 *Hot Mix Asphalt (Patching) (Asphalt) 92.720

0.000

403-00720  
 

18,080.4092.720

0.00

92.720

TON 

195.00000

0265 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

0.000

TON 

90.00000

0270 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 5,608.020

0.000

403-34851  
 

549,585.965,608.020

0.00

5,608.020

TON 

98.00000

0275 *Emulsified Asphalt (Slow-Setting) 3,508.000

206.000

411-10255  
 

12,627.603,714.000

700.40

3,714.000

GAL 

3.40000
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PCN: 19565-BID    ESTIMATE RUN 01/11/2017

PROJECT: STM021A-003                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 Geotextile (Erosion Control) (Class 2) 42.000

0.000

420-00103  
 

420.0042.000

0.00

42.000

SY  

10.00000

0285 *Drilled Caisson (42 Inch) 68.000

0.000

503-00042  
 

27,200.0068.000

0.00

68.000

LF  

400.00000

0290 Riprap (12 Inch) 51.000

0.000

506-00212  
 

5,610.0051.000

0.00

51.000

CY  

110.00000

0295 18 Inch Reinforced Concrete Pipe (Complete In P lace) 120.000

0.000

603-01185  
 

9,600.00120.000

0.00

120.000

LF  

80.00000

0300 24 Inch Reinforced Concrete Pipe (Complete In P lace) 24.000

0.000

603-01245  
 

2,400.0024.000

0.00

24.000

LF  

100.00000

0305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 113.000

0.000

603-01305  
 

13,560.00113.000

0.00

113.000

LF  

120.00000

0310 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

148.000

0.000

603-02305  
 

17,760.00148.000

0.00

148.000

LF  

120.00000

0315 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

900.001.000

0.00

1.000

EACH

900.00000

0320 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0325 30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0330 38x24 Inch Reinforced Concrete End Section Elli ptical 2.000

0.000

603-05130  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000



CONTID: C19565         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 19565-BID    ESTIMATE RUN 01/11/2017

PROJECT: STM021A-003                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

5,200.002.000

0.00

2.000

EACH

2,600.00000

0340 Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0345 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0350 Guardrail Type 3 (6-3 Post Spacing) 220.000

0.000

606-00301  
 

6,600.00220.000

0.00

220.000

LF  

30.00000

0355 End Anchorage (Flared) 2.000

0.000

606-02005  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0360 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

100.00000

0365 *2 Inch Electrical Conduit 30.000

0.000

613-00200  
 

900.0030.000

0.00

30.000

LF  

30.00000

0370 *2 Inch Electrical Conduit (Plastic) (Special) 1,830.000

1,750.000

613-01201  
 

46,540.003,580.000

22,750.00

3,580.000

LF  

13.00000

0375 *Pull Box (Special) 6.000

10.000

613-07000  
 

8,480.0016.000

5,300.00

16.000

EACH

530.00000

0380 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

1,800.002.000

0.00

2.000

EACH

900.00000

0385 *Wiring 0.200

0.800

613-10000  
 

10,000.001.000

8,000.00

1.000

L S 

10,000.00000
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PCN: 19565-BID    ESTIMATE RUN 01/11/2017

PROJECT: STM021A-003                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Luminaire (LED) 4.000

0.000

613-13000  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0395 *Light Standard Aluminum (30 Foot) 2.000

4.000

613-30300  
 

15,000.006.000

10,000.00

6.000

EACH

2,500.00000

0400 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

0.000

EACH

640.00000

0405 *Luminaire High Pressure Sodium (250 Watt) 2.000

4.000

613-70250  
 

3,300.006.000

2,200.00

6.000

EACH

550.00000

0405 MATERIAL ALLOWANCE Lumianaire HPS (250 Watt) 4.000

-4.000

0.000.000

-601.60EACH

150.40000

0410 *Sign Panel (Class I) 0.000

62.000

614-00011  
 

1,116.0062.000

1,116.00

86.000

SF  

18.00000

0415 *Sign Panel (Class II) 82.000

290.000

614-00012  
 

6,696.00372.000

5,220.00

379.000

SF  

18.00000

0420 *Lighted Street Name Sign (Inst Only) 0.000

0.000

614-00014  
 

0.000.000

0.00

0.000

EACH

710.00000

0425 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 2.000

10.000

614-01503  
 

2,040.0012.000

1,700.00

12.000

EACH

170.00000

0430 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

10.000

18.000

614-01573  
 

10,080.0028.000

6,480.00

28.000

EACH

360.00000

0435 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

2.000

EACH

1,000.00000
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PCN: 19565-BID    ESTIMATE RUN 01/11/2017

PROJECT: STM021A-003                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0440 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

5,440.008.000

0.00

8.000

EACH

680.00000

0445 *Traffic Signal Face (12-12-12) 20.000

0.000

614-70336  
 

16,600.0020.000

0.00

22.000

EACH

830.00000

0450 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

4,400.004.000

0.00

4.000

EACH

1,100.00000

0455 *Pedestrian Push Button 8.000

0.000

614-72860  
 

2,160.008.000

0.00

8.000

EACH

270.00000

0460 *Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

25,200.004.000

0.00

4.000

EACH

6,300.00000

0465 *Span Wire Cable 650.000

0.000

614-72890  
 

4,550.00650.000

0.00

650.000

LF  

7.00000

0470 *Traffic Signal Controller (Install Only) 1.000

0.000

614-75840  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

0475 *Traffic Signal Controller Cabinet (Install Onl y) 1.000

0.000

614-75855  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0480 *Traffic Signal-Light Pole Steel 4.000

0.000

614-81000  
 

35,200.004.000

0.00

4.000

EACH

8,800.00000

0485 Construction Surveying 0.900

0.000

625-00000  
 

46,800.000.900

0.00

1.000

L S 

52,000.00000

0490 *Mobilization 0.975

0.000

626-00000  
 

433,875.000.975

0.00

1.000

L S 

445,000.00000
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PCN: 19565-BID    ESTIMATE RUN 01/11/2017

PROJECT: STM021A-003                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:01:51

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0495 *Epoxy Pavement Marking 177.000

18.000

627-00005  
 

18,720.00195.000

1,728.00

195.000

GAL 

96.00000

0500 *Pavement Marking Paint (Waterborne) 109.000

0.000

627-00011  
 

6,322.00109.000

0.00

109.000

GAL 

58.00000

0505 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 1,218.000

248.000

627-02010  
 

23,456.001,466.000

3,968.00

1,466.000

SF  

16.00000

0510 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 307.000

400.000

627-30405  
 

11,312.00707.000

6,400.00

707.000

SF  

16.00000

0515 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

1,642.000

248.000

627-30410  
 

22,680.001,890.000

2,976.00

1,890.000

SF  

12.00000

0520 *Flagging 1,100.000

126.000

630-00000  
 

26,972.001,226.000

2,772.00

1,226.000

HOUR

22.00000

0525 *Traffic Control Inspection 115.000

40.000

630-00007  
 

7,750.00155.000

2,000.00

155.000

DAY 

50.00000

0530 *Traffic Control Management 99.000

27.000

630-00012  
 

63,000.00126.000

13,500.00

126.000

DAY 

500.00000

0535 *Flashing Beacon (Portable) 6.300

0.000

630-80001  
 

3,276.006.300

0.00

7.000

EACH

520.00000

0540 *Construction Traffic Sign (Panel Size A) 8.100

0.000

630-80341  
 

340.208.100

0.00

9.000

EACH

42.00000

0545 *Construction Traffic Sign (Panel Size B) 80.100

0.000

630-80342  
 

4,165.2080.100

0.00

89.000

EACH

52.00000
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NO.
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0550 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

62.00000

0555 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

18,720.003.600

0.00

4.000

EACH

5,200.00000

0560 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

1.800

0.000

630-80358  
 

1,494.001.800

0.00

2.000

EACH

830.00000

0565 *Drum Channelizing Device 296.100

0.000

630-80360  
 

9,179.10296.100

0.00

329.000

EACH

31.00000

0570 Concrete Barrier (Temporary) 5,389.200

0.000

630-80370  
 

161,676.005,389.200

0.00

5,988.000

LF  

30.00000

0575 *Traffic Cone 90.000

0.000

630-80380  
 

765.0090.000

0.00

100.000

EACH

8.50000

0580 *Tubular Marker 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

31.00000

0585 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

0.000

DAY 

580.00000

0590 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

52.00000

0595 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

260.00000

0600 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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NO.
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QUANTITY/
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PREV QTY/
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CAT NO0200 0200 ROADWAY 

0605 F/A Partnering 2,595.560

0.000

700-70011  
 

2,595.562,595.560

0.00

2,595.560

F A 

1.00000

0610 F/A Asphalt Pavement Incentive 0.000

-45,865.790

700-70012  
 

-45,865.79-45,865.790

-45,865.79

-45,865.790

F A 

1.00000

0615 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0620 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0625 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0630 F/A On-The-Job Trainee 2,088.000

-104.000

700-70021  
 

1,984.001,984.000

-104.00

1,984.000

HOUR

1.00000

0635 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0640 F/A Repair Concrete Pavement 0.000

0.000

700-70130  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0645 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0690 Adj Valve Box 4.000

0.000

210-04050  
 

2,000.004.000

0.00

4.000

EACH

500.00000

0695 Geogrid Reinforce 3,502.000

0.000

506-01020  
 

13,132.503,502.000

0.00

3,502.000

SY  

3.75000
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0700 Light Std Foundation Spec 7 Foot Base 6.000

12.000

613-40012  
 

16,416.0018.000

10,944.00

18.000

EACH

912.00000

0700 MATERIAL ALLOWANCE Light Standard Foundation Sp ecial 7' 12.000

-12.000

0.000.000

-5,556.00EACH

463.00000

0705 Added Item (Dollar)/ GRADATION PRICE REDUCTION ON 
ABC(CL.6)

-3,371.000

0.000

900-00006  
 

-3,371.00-3,371.000

0.00

-3,371.000

DOL 

1.00000

0710 Stackable Vertical Panels 15.300

0.000

630-80393  
 

382.5015.300

0.00

17.000

EACH

25.00000

0715 HMA (Gr SX) (100) (PG 58-28) 8,395.680

0.000

403-34821  
 

755,611.208,395.680

0.00

8,395.680

TON 

90.00000

0720 *C and G Ty 2 II-M 160.000

0.000

609-21021  
 

5,544.00160.000

0.00

160.000

LF  

34.65000

0725 Erosion Control Liquidated Damages -2.000

0.000

900-00030  
 

-1,750.00-2.000

0.00

-2.000

DAY 

875.00000

0730 Wiring (Spec) 0.000

1.000

613-10010  
 

5,168.751.000

5,168.75

1.000

L S 

5,168.75000

0735 Conc Footing (Ty 7) 0.000

2.000

614-03007  
 

7,500.002.000

7,500.00

2.000

EACH

3,750.00000

0745 Turf Reinf Mat (Cl 1) 0.000

400.000

216-00301  
 

2,040.00400.000

2,040.00

400.000

SY  

5.10000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
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QTY TO DATE

AMOUNT
THIS

PERIOD
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0750 Delin (Drv Conc Inst) (Ty I) 0.000

14.000

612-00101  
 

1,358.0014.000

1,358.00

14.000

EACH

97.00000

CAT 3,725,789.38196,314.863,881,424.38CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURES 

0650 *Steel Piling (HP 8x36) 1,550.000

0.000

502-10836  
 

88,350.001,550.000

0.00

1,550.000

LF  

57.00000

0655 *Drilled Caisson (24 Inch) 1,292.000

0.000

503-00024  
 

98,192.001,292.000

0.00

1,292.000

LF  

76.00000

0660 Structural Steel (Galvanized) 850.000

0.000

509-00001  
 

8,075.00850.000

0.00

850.000

LB  

9.50000

0665 *Structural Concrete Stain 4,730.000

0.000

601-40400  
 

44,935.004,730.000

0.00

4,730.000

SY  

9.50000

0670 Fence Concrete (Sound Barrier) 21,285.000

0.000

607-15000  
 

787,545.0021,285.000

0.00

21,285.000

SF  

37.00000

0740 F/A F/A Welded Steel Angles (Soundwall) 29,896.700

0.000

700-70034  
 

29,896.7029,896.700

0.00

29,897.000

F A 

1.00000

CAT 1,056,993.700.001,056,994.00CURRENT AMT0300 $ $ $

CAT NO0400 0400 CE BID ITEMS 

0675 Field Office (Class 2) 1.000

0.000

620-00002  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0680 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0400 0400 CE BID ITEMS 

0685 Sanitary Facility 2.000

0.000

620-00020  
 

1,500.002.000

0.00

2.000

EACH

750.00000

CAT 46,500.000.0046,500.00CURRENT AMT0400 $ $ $

$ 4,829,283.08196,314.86$4,984,918.38$CURRENT AMTPROJECT TOTAL


